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ARIZONA DEPARTMENT OF TRANSPORTATION
MULTIMODAL PLANNING DIVISION
OFFICE MEMO

TO: PRIORITY PLANNING ADVISORY COMMITTEE MEMBERS

DALLAS HAMMIT
KRISTINE WARD

STEVE BOSCHEN

BRENT CAIN

CLEMENC LIGOCKI

TIM LANE

BARRY CROCKETT

TIM TAIT (NON-VOTING)
DON KRIZ

FROM: Chariman Gregory Byres

SUBJECT: PRIORITY PLANNING ADVISORY COMMITTEE MEETING (PPAC)

Pursuant to the A.R.S. 28-6951(B), the ADOT Director has appointed the members of the Priority Planning
Advisory Committee (PPAC) to develop the Five Year Transportation Facilities Construction Program. This
meeting is scheduled, pursuant to 28-6951(C4), to review the Program and make changes and schedule new
projects into the adopted Five Year Transportation Facilities Construction Program.

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), ADOT does
not discriminate on the basis of race, color, national origin, age, sex or disability. Persons who require a
reasonable accommodation based on language or disability should contact ADOT’s Civil Rights Office at
602.712.8946 or at civilrightsoffice@azdot.gov. Requests should be made as early as possible to ensure the
State has an opportunity to address the accommodation.

The meeting of the Arizona Department of Transportation, Priority Planning Advisory Committee (PPAC)
will be held on Wednesday August 05, 2020 at 10:00AM a Teleconference Meeting. Please log into in the
website: < http://meet.google.com/yvn-hnpx-bda > or phone into the meeting by dialing +1 402-744-0218
PIN: 290 621 830#

AGENDA:
1. Call to Order Chairman
2. Roll Call Information Only
3. Title VI the Civil Rights Act of 1964, as Amended Information Only
4. Call to Audience Information Only
5. Approval of the Minutes from 6/9/20 and 7/10/20 Discussion and Possible Action

6. Program Monitoring Report Information & Discussion



7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-1 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

Local

BLOWOUT WASH BRIDGE
REPLACE BRIDGE DECK
Yavapai

Northcentral

T025101D, TIP#: 101583
Christ Dimitroplos

S0

$250,000

Establish Project




PRB Item #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT
03 Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 7/21/2020 ﬁ 2. Teleconference: (928) 277-2911

3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/29/2020 Christ Dimitroplos @ (602) 712-2217
Christ Dimitroplos 205 S 17th Ave - 4983 PROJECT MANAGEMENT
6. Project Name: 7. Type of Work:
BLOWOUT WASH BRIDGE REPLACE BRIDGE DECK
8. CPSID: 9. District: 10. Route: 11. County: 12. Beqg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
KJ1P Northcentral 0000 Yavapai CWD T025101D 0.0 STGPCWD-0(203)T
16. Program Budget:  $0 17. Program Item #: 101583
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $250 $250
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
76221 $236 . Off System Bridge 125.90
666
OTHR21 $14 . Cottonwood 5.7pct Match
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #s. 20-0007768-| SIGNED: YES ADV: YES ﬁ PROJECT FUNDING VERIFIED BY PM
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. RIW CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST
Establish Project
26. JUSTIFICATION OF REQUEST

The existing structure is 83 years old, carries a sufficiency rating of 60.5, and is in need of painting of the existing structure and
bridge deck replacement.

Funding for this project will come from Off System Bridge (OSB) set aside from Surface Transportation Block Grant Program
(STBGP).

Staff $30K
Consultant $220K

27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

ESTABLISHANEW PROJECT EES‘;JEECS'I-'F'IA(I)DEIESC\:/E\%PROVAL - 8/5/2020 l]ll]g jl‘l)l)ll("rlgl)



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=KJ1P',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-2 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

US93 @ MP 194.2

WICKENBURG RANCH WAY - SR 89
CONSTRUCT DIVIDED HIGHWAY
Yavapai

Northwest

F012501C, TIP#: 100957
Craig Regulski

S0

$8,590,000

Establish construction project.




PRB ltem #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT

01 Project Review Board (PRB) Request Form - Version 4.0
1. PRB Meeting Date: 7/21/2020 2. Teleconference: No
3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/29/2020 Craig Regulski @ (602) 769-5585
Craig Regulski 2501 W Georgia Ave, , E748 - 4983 PROJECT MANAGEMENT
6. Project Name: 7. Type of Work:
WICKENBURG RANCH WAY - SR89 CONSTRUCT DIVIDED HIGHWAY
8. CPSID: 9. District: 10. Route: 11. County: 12. Beqg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
XC10 Northwest 93 Yavapai 194.2 F012501C 1.3 093-B(217)Z
16. Program Budget:  $0 17. Program Item #: 100957
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $8,590 $8,590
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
OTHR21  $8,590 . Developer Funded

CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:

21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR: 21

22. CURRENT BID READY: 22A. REQUEST BID READY: 7/31/2020

23. CURRENT ADV DATE: 23A. REQUEST ADV DATE: 8/28/2020

20. JPA #s. 16-0005960-I SIGNED: YES ADV: YES ﬁ PROJECT FUNDING VERIFIED BY PM

CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: STAGE V

24e. ENVIRONMENTAL CLEARANCE: YES 24f. MATERIALS MEMO COMP: YES
24g. U&RR CLEARANCE: YES 24h. C&S CLEARANCE:  NOT APPLICABLE
24i. RIW CLEARANCE: YES 24j. CUSTOMIZED SCHEDULE: YES
24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST
Establish construction project.
26. JUSTIFICATION OF REQUEST

This developer funded project will construct roadway widening along US93 between Wickenburg Ranch Way and SR89 and a
roundabout at the intersection of SR89. ICAP is not included in this project.

27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

ESTABLISHANEW PROJECT EES‘;JEECS'I-'F'IA(I)DEIESC\:/E\%PROVAL - 8/5/2020 l]ll]g jll’l’ll{)‘rlgl)



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=XC1O',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-3 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

SR 89A @ MP 402

SR 89A Plaza Way Drainage
System Preservation(Right of Way)
Coconino

Northcentral

H839901R, TIP#: 16614
John Eckhardt
$271,000

$623,000

Increase budget




PRB Item #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT
02 Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 7/28/2020 ﬁ 2. Teleconference: (602) 712-7912

3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/29/2020 John Eckhardt @ (602) 712-7900
Carrie Drost 205 S 17th Ave, 331, 612E - 4945 ROW Administration
6. Project Name: 7. Type of Work:
SR89A Plaza Way Drainage System Preservation(Right of Way)
8. CPSID: 9. District: 10. Route: 11. County: 12. Beqg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
HO1L Northcentral 89A Coconino 402 H839901R 0.9 A89-B(211)T
16. Program Budget:  $271 17. Program Item #: 16614
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$271 $352 $623
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Item # Amount Description Comments Item # Amount Description Comments
16614 $271 . 73321 $352 STATEWIDE MINOR Condemnation settlement
PROJECTS
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #'s: SIGNED: NO ADV: NO
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. URRR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. RIW CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST
Increase budget
26. JUSTIFICATION OF REQUEST

The request is to settle the last condemnation case on Plaza Way. The settlement was reached with the property owner
through mediation.

ICAP is included in this request.
27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

B e o oo PR APPROVED



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=HO1L',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-4 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

Various Routes

SR 87 & SR 188; BUSH FIRE LOCATIONS
REPAIR AND REPLACE GUARDRAIL AND FENCE
Statewide

Statewide

FO34001X, TIP#: 101913
Kirstin Huston

S0

$5,034,000

Establish New Project.




PRB Item #:

04

Proj

1. PRB Meeting Date: 7/14/2020

ARIZONA DEPARTMENT OF TRANSPORTATION

ADOT

ect Review Board (PRB) Request Form - Version 4.0
2. Teleconference: No

3. Form Date / 5. Form By:
7/20/2020
Kirstin Huston

4. Project Manager / Presenter:
Kirstin Huston @ (602) 712-2167
205 S 17th Ave - 4983 PROJECT MANAGEMENT

6. Project Name:
SR 87 & SR 188; BUSH FIRE LOCATIONS

7. Type of Work:
REPAIR AND REPLACE GUARDRAIL AND FENCE

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
ME1P Central 999 Statewide 0 F034001X 0
16. Program Budget:  $0 17. Program ltem #: 101913
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $5,034 $5,034
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
72321 $5,034 CONTINGENCY
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #'s: SIGNED: NO ADV: NO
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: NOT APPLICABLE

24e. ENVIRONMENTAL CLEARANCE:

249. U&RR CLEARANCE:

24i. R/IW CLEARANCE:

24k. SCOPING DOCUMENT:

NO 24f. MATERIALS MEMO COMP: NO
NO 24h. C&S CLEARANCE: NO
NO 24j. CUSTOMIZED SCHEDULE: NO
NO

25. DESCRIPTION OF REQUEST
Establish New Project.
26. JUSTIFICATION OF REQUEST

Repair and replacement of fence and gua
Southeast, and Central Districts.

rdrail at locations affected by wildfires on SR 87 and SR 188 in the Northcentral,

Currently planned to go through Procurement.

ICAP is included in this request.

27. CONCERNS OF REQUEST

28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS:
ESTABLISH A NEW PROJECT

APPROVED /| RECOMMENDED ACTIONS:

REQUEST APPROVED
SUBJECT TO PPAC APPROVAL - 8/5/2020

PRB APPROVED



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=ME1P',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-5 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

Local

FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1
REPLACE CONCRETE BOX CULVERT

Graham

Southeast

T023501D, TIP#: 100073
Olivier Mirza

S0

$30,000

Establish new design project.




PRB ltem #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT

08 Project Review Board (PRB) Request Form - Version 4.0
1. PRB Meeting Date: 7/28/2020 2. Teleconference: No
3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/28/2020 Olivier Mirza @
Olivier Mirza ,, - 4983 PROJECT MANAGEMENT
6. Project Name: 7. Type of Work:
FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1 REPLACE CONCRETE BOX CULVERT
8. CPSID: 9. District: 10. Route: 11. County: 12. Beqg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
EU1P Southeast 0000 Graham GGH T023501D 0.0 GGH-0(206)T
16. Program Budget:  $0 17. Program Item #: 100073
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $30 $30
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
76221 $28 . OFF SYSTEM BRIDGE
666
OTHR21 $2 . Graham County Local
Match 5.7pct
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #s. JPA-19-0007587-I SIGNED: YES ADV: YES
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. RIW CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST
Establish new design project.
26. JUSTIFICATION OF REQUEST

This is an LPA project for Graham County. The scope of work is to replace the structurally deficient bridge structure with a new
standard box culvert. This sub phase is for staff charges only.

Staff: $30K
27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

TSN IORST ST Y o osczo PRI APPROVED



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=EU1P',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-6 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

Local

FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1
REPLACE CONCRETE BOX CULVERT

Graham

Southeast

T023503D, TIP#: 100073
Olivier Mirza

S0

$392,000

Establish new design project.




PRB ltem #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT

09 Project Review Board (PRB) Request Form - Version 4.0
1. PRB Meeting Date: 7/28/2020 2. Teleconference: No
3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/28/2020 Olivier Mirza @
Olivier Mirza ,, - 4983 PROJECT MANAGEMENT
6. Project Name: 7. Type of Work:
FT. THOMAS RIVER STRUCTURE NO. 8131 PHASE 1 REPLACE CONCRETE BOX CULVERT
8. CPSID: 9. District: 10. Route: 11. County: 12. Beqg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
EU1P Southeast 0000 Graham GGH T023503D 0.0 GGH-0(206)T
16. Program Budget:  $0 17. Program Item #: 100073
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $392 $392
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
76221 $370 . OFF SYSTEM BRIDGE
666
OTHR21 $22 . Graham County Local
Match 5.7pct
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #s. JPA-19-0007587-I SIGNED: YES ADV: YES
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. RIW CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST
Establish new design project.
26. JUSTIFICATION OF REQUEST

This is an LPA project for Graham County. The scope of work is to replace the structurally deficient bridge structure with a new
standard box culvert. This sub phase is for design consultant charges only.

Consultant: $392K

27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

EOTABLISHANEW PROJECT gﬁg‘ngECS'l:r'IAgEEg(\:/i%PROVAL - 8/5/2020 l]lllg jll’l)ll()‘qgl)



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=EU1P',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-7 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

SR 261 @ MP 395

Eagar - Crescent Lake
Pavement Rehabilitation
Apache

Northeast

FO09901D, TIP#: 101876
Rashidul Haque

S0

$45,000

Establish Design Project.




PRB ltem #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT

06 Project Review Board (PRB) Request Form - Version 4.0
1. PRB Meeting Date: 7/7/2020 2. Teleconference: No
3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/16/2020 Rashidul Haque @ (602) 712-7352
Rashidul Haque 205 S 17th Ave, 295, 614E - 4984 URBAN PROJECT MANAGEMENT
6. Project Name: 7. Type of Work:
Eagar - Crescent Lake Pavement Rehabilitation
8. CPSID: 9. District: 10. Route: 11. County: 12. Beqg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
JU10 Northeast 261 Apache 395 F009901D ? 11.6 261-A-(CFL)
16. Program Budget:  $0 17. Program Item #: 101876
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $45 $45
CURRENTLY APPROVED: CHANGE /| REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
79921 $45 . Match
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #s. 20-0007701-| SIGNED: YES ADV: YES ﬁ PROJECT FUNDING VERIFIED BY PM
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO  24d. CURRENT STAGE: STAGE |
24e. ENVIRONMENTAL CLEARANCE:  NOT APPLICABLE 24f. MATERIALS MEMO COMP:  NOT APPLICABLE
24g. U&RR CLEARANCE:  NOT APPLICABLE 24h. C&S CLEARANCE:  NOT APPLICABLE
24i. RIW CLEARANCE:  NOT APPLICABLE 24j. CUSTOMIZED SCHEDULE:  NOT APPLICABLE
24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST
Establish Design Project.
26. JUSTIFICATION OF REQUEST

This is a Central Federal Lands Highway Divisions(CFLHD) - Federal Land Access Program (FLAP) project and the application
was approved in 2017. Project scoping was completed in 2019. Central Federal Lands Highway Divisions will be administering
the design for this pavement rehabilitation project. In accordance with the Memorandum of Agreement (MOA), the state is
responsible for the 5.7pct state match. The total design is estimated at $785K with a state match of $45k.

27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

ESTABLISH A NEW PROJECT REQUEST APPROVED PBB APPROVEB

SUBJECT TO PPAC APPROVAL - 8/5/2020



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=JU1O',%20'_blank'))

7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-8 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

Local

AVE 28E @ COUNTY 9TH ST (SALINITY CANAL)
REPLACE BRIDGE

Yuma

Southwest

T024101D, TIP#: 101849
Tricia Brown

S0

$300,000

Establish new project.




PRB Item #: ARIZONA DEPARTMENT OF TRANSPORTATION /.\DDT
01 Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 7/7/2020 ﬁ 2. Teleconference: (602) 712-7046

3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/7/2020 TriciaBrown @ (602) 712-7046
Tricia Brown 205 S 17th Ave, , 614E - 4980 ENGINEERING CONSULTANT SECT
6. Project Name: 7. Type of Work:
AVE 28E @ COUNTY 9TH ST (SALINITY CANAL) REPLACE BRIDGE
8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
JM1P Southwest 0000 Yuma YYU T024101D 0.0 YYU-0(218)T
16. Program Budget: $0 17. Program ltem #: 101849
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$0 $300 $300
CURRENTLY APPROVED: CHANGE / REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Iltem # Amount Description Comments
OTHR21 $17 . Yuma County 5.7pct local
match
76221 - $283 . Off-System Bridge 125.90
666
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #'s: 20-0007669-I SIGNED: YES ADV: YES ﬁ PROJECT FUNDING VERIFIED BY PM
CHANGE IN:  24a: PROJECT NAME: NO 24b. TYPE OF WORK: NO 24c. SCOPE: NO 24d. CURRENT STAGE: NOT APPLICABLE
24e. ENVIRONMENTAL CLEARANCE: NO 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. R/\W CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: NO
24k. SCOPING DOCUMENT: NO

25. DESCRIPTION OF REQUEST
Establish new project.
26. JUSTIFICATION OF REQUEST

The purpose of this project is to replace the Ave 28E @ County 9th Street bridge over the Salinity Canal. Off-system bridge
funds will be used for design and construction. Construction is scheduled for FY 22. An IGA has been executed and the local
match for design and PDA have been received from Yuma County.

Consultant: $270K
Staff: $30K

27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:

TSN IORST T Y o osczo PRI APPROVED
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7. PPAC - PROJECT MODIFICATIONS - DISCUSSION AND POSSIBLE ACTION

7-9 Route & MP:
Project Name:

Type of Work:

County:

District:

Schedule:

Project:

Project Manager:

Program Amount:

New Program Amount:

Requested Action:

[-17 @ MP 238.6
MOORES GULCH BRIDGES
BRIDGE REHABILITATION
Maricopa

Northwest

H845401D, TIP#: 13817
Vivian Li

$719,000

$839,000

Scope change

Budget increase. Change
project name. Change
type of work




PRB ltem #: ARIZONA DEPARTMENT OF TRANSPORTATION

ADOT

04 Project Review Board (PRB) Request Form - Version 4.0

1. PRB Meeting Date: 7/28/2020 2. Teleconference: No
3. Form Date / 5. Form By: 4. Project Manager / Presenter:
7/30/2020 VivianLi @ (602) 712-8708

Pei-jung Li 205 S 17th Ave, , 605E - 4983 STATEWIDE PROJECT MANAGEMENT

6. Project Name:
MOORES GULCH BRIDGES

7. Type of Work:
BRIDGE REHABILITATION

8. CPSID: 9. District: 10. Route: 11. County: 12. Beg MP: 13. TRACS #: 14. Len (Mi.): 15. Fed Id #:
RHI1L Northwest 17 Maricopa 238.6 H845401D ? 1.0 FA 017-A(232)T
16. Program Budget: $719 17. Program Item #: 13817
18. Current Approved Program Budget: 18a. (+/-) Program Budget Request: 18b Total Program Budget After Request:
$719 $120 $839
CURRENTLY APPROVED: CHANGE / REQUEST:
19. BUDGET ITEMS: 19A. BUDGET ITEMS:
Item # Amount Description Comments Item # Amount Description Comments
15613 $500 76221 $120 BRIDGE REPLACEMENT
& REHABILITATION (OFF
71412 $5 SYSTEM)
70312 $103
71912 $58
70212 $32
71112 $1
71412 $20
76216 $180
CURRENT SCHEDULE: CHANGE REQUEST\NEW SCHEDULE:
21. CURRENT FISCAL YEAR: 21A. REQUEST FISCAL YEAR:
22. CURRENT BID READY: 22A. REQUEST BID READY:
23. CURRENT ADV DATE: 23A. REQUEST ADV DATE:
20. JPA #'s: SIGNED: NO NO
CHANGE IN:  24a: PROJECT NAME: YES 24b. TYPE OF WORK: YES 24c. SCOPE: YES  24d. CURRENT STAGE: STAGE Il
24e. ENVIRONMENTAL CLEARANCE: YES 24f. MATERIALS MEMO COMP: NO
24g. U&RR CLEARANCE: NO 24h. C&S CLEARANCE: NO
24i. RIW CLEARANCE: NO 24j. CUSTOMIZED SCHEDULE: YES
24k. SCOPING DOCUMENT: YES

25. DESCRIPTION OF REQUEST
Scope change

Budget increase

Change project name

Change type of work

26. JUSTIFICATION OF REQUEST



javascript:void(window.open('http://apps.azdot.gov/websurf/PRB.asp?piCPSID=RH1L',%20'_blank'))

In the original Stage IV PS&E, NB bank protection and SB Bridge replacement were included in the 1-17 Flex Lane Design-

Build project scope in FY21.
Due to current uncertainty of the I-17 Flex Lane project scope and schedule, recommend moving forward with a separate

project for SB Moore's Gulch Bridge. SB Moore's Gulch Bridge is in need of an overlay. Requested funding is for
environmental check list update, roadway, traffic and other supporting disciplines for proposed SB bridge overlay.

Change project name to: "MOORES GULCH BRIDGE SB #339".
Change type of work to: "Overlay Bridge".

The project is anticipated for delivery in 2nd quarter of FY 22.

Staff $109K
ICAP $11K

27. CONCERNS OF REQUEST
28. OTHER ALTERNATIVES CONSIDERED

REQUESTED ACTIONS: APPROVED /| RECOMMENDED ACTIONS:
CHANGE IN PROJECT NAVE ST o mneoperova-aszeze PRB APPROVED

CHANGE IN TYPE OF WORK
CHANGE IN BUDGET







FY 2021-2025 Airport Development Program — Projects Discussion and Possible Action

*ITEM. AIRPORT NAME: Buckeye Municipal Airport
GRANT MANAGER: Lisa Yahraus
REQUESTED ACTION: New Project. Replace existing Airport Rotating
Beacon.
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DocuSign Envelope ID: 1E30C602-D69A-4FE6-9FEA-C3716FBASC2F

ARIZONA DEPARTMENT OF TRANSPORTATION
MPD - Aeronautics Group

Project Committee Recommendations

AIRPORT: BUCKEYE MUNI New Project
SPONSOR: CITY OF BUCKEYE
CATEGORY: Public GA ] Changed Project
PROJECT NUMBER: E1S1C
Grant Manager: Lisa Yahraus
DATE: July 16, 2020
Current Program Fiscal Priority
Description Year  State Share Sponsor Share FAA Share  Total Amount Number
Replace existing Airport Rotating 2021 $54,000.00 $6,000.00 $0.00 $60,000.00 192
Beacon
Revised Program Fiscal Priority
Description Year  State Share Sponsor Share FAA Share  Total Amount Number

Justification For Recommendation:

This is a new State project. Funding became available to this GA Community Airport after an Airport declined
it's grant. The original declined grant was made available by a legislative action in 2019.

Source of Funds: 2021 - State/Local Program (State Match)

Aeronautics Recommends for PPAC Action:
DocuSigned by:
Aeronautics Manager Approval: (

DocuSigned by:

FMS Review and Approval (thitia PWWM/OM Date: 7/27/2020
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7/27/2020
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	7/21/2020 12:00:00 AM
	03  - KJ1P

	7/21/2020 12:00:00 AM
	01  - XC1O

	7/28/2020 12:00:00 AM
	02  - HO1L

	7/14/2020 12:00:00 AM
	04  - ME1P

	7/28/2020 12:00:00 AM
	08  - EU1P

	7/28/2020 12:00:00 AM
	09  - EU1P

	7/7/2020 12:00:00 AM
	06  - JU1O

	7/7/2020 12:00:00 AM
	01  - JM1P

	7/28/2020 12:00:00 AM
	04  - RH1L

	Blank Page
	Blank Page



